TAP MONTHLY PROGRESS REPORT

Date: June 3, 2009

Report Number:

Report Period: June 2008 / May 2009

Site: Pines Area of Investigation
Recipient:

Recipient Group Representative: P.I.N.E.S. Secretary Larry Silvestri
Technical Advisor: Geo-Hydro Inc., Charles H. Norris

PROGRESS ACHIEVED:

On behalf of P.I.N.E.S., and without compensation, Geo-Hydro continued
to review the Draft Remedial Investigation Report. Geo-Hydro submitted
comments to the EPA that pointed out errors and omissions. Geo-Hydro
also examined the groundwater model and submitted comments on that
model to EPA.

On May 5, 2009 a TAP amendment was signed that added conditions
under which P.1.N.E.S. is eligible to receive additional grant funds.

DIFFICULTIES ENCOUNTERED:

The TAP Grant was exhausted at the end of June 2008. Since that time,
Geo-Hydro has been reviewing technical information, participating in
conference calls and preparing written comments on behalf of P.I.N.E.S.
without payment.

Due to the confidentiality of draft documents, P.1.N.E.S. has been
restricted in keeping the public informed regarding activities in the Pines
Area of Investigation.

PERCENT OF PROJECT COMPLETED TO DATE:
Undetermined
MATERIALS PRODUCED THIS MONTH:

During the last year, Geo-Hydro participated in meetings and submitted
comments.

ACTIVITY ANTICIPATED IN NEXT MONTH:



During the next month we anticipate that the EPA will be reviewing
comments on the Revised Draft Remedial Investigation Report and
Groundwater Model.

EPA has requested that P.I.N.E.S. resume submitting invoices for costs
incurred by technical advisors and other eligible expenses under the
amended TAP agreement. P.I.N.E.S. has requested that Geo-Hydro, Inc
submit an invoice for unbilled effort incurred in reviewing and commenting
on the Remedial Investigation and groundwater model.



